

2009 Project Plan for Team 09-0193

Members	Jobs	Comments	Wednesdays	Saturdays	Spring Break
Arvind H	leading		OK	OK	OK
Eliot R	leading		OK	OK	OK
Julia C	documentation		OK	no mornings	no
Katerine K	coding/building		OK	no afternoons	OK
James M	coding	workshop day 1	OK	no mornings	OK
Zach B	ideas/testing		OK	OK	OK
Adam F	ideas/testing		OK	OK	OK
Rehan B	building	workshop day 2	OK	OK	away
Praveen B	building		never	no mornings	?
Aditi S	building		OK	no mornings	OK
Manju S	coding/doc	workshop day 1	OK	OK	OK
Ellen F	coding/doc		OK	no afternoons	OK
Ermias K	?		OK	never	OK
Samir S	?		OK	never	OK

Mentors:

Micky Manyard Larry Schwartz Tom May

Meeting Times


Monday 7:00-9:00pm (documentation members, night before deadlines)


Wednesday 7:00-9:00pm (all members, whoever can)

Saturdays 9:00am-12noon (all members, whoever can)

Tasks

Assigned to:


Week 1 (02/23/2009-02/28/2009)		
Monday		Complete
Review Workshop Materials with the entire Team & the Game this year	Arvind/Eliot	
Discuss Game Strategy	Arvind/Eliot	
Explain the CBC Controller	Arvind	
Introduce KISS-C	Eliot	
		
Wednesday		Complete
Plan Robot Design (initial, and rejected design concepts)	Rehan/ Manju	
Organize members jobs	Arvind/Eliot	
Begin Constuction of Robot	All Members	
Saturday		Complete
Continue Discussion of any other Design Concepts for Robotic Arm	All Members	
Continue Robotic Consturction	Rehan/Eliot	
Finalize any questions remaining about the game, or other concepts.	All Members	

Week 2 (03/02/2009-03/07/2009)		
Wednesday		Complete
Start building the create and the claw attached to the create.	Eliot/Rehan/Samir	
Start building CBC Robot	Arivnd/Manju	
Begin initial programming for both the create and the CBC Robot	Katerine	
Saturday		Complete
Continue building of CBC Robot and Create	Rehan/Eliot	
Continue programming	Katerine	
		

Week 3 (03/08/2009-03/14/2009)**Wednesday**

Finalize initial programs for CBC Robot and Create
 Run CBC Robot on the gameboard.
 Finish building and attach claw to Create
 Finish building the claw for the CBC Robot to the CBC

Katerine/Arvind
 Arvind
 Eliot/Arvind/Rehan
 Eliot/Arvind/Rehan

**Complete****Saturday**

Put both Robots in starting box
 Ran tests to get over the starting box pipe
 Build Structure for CBC Robot to cross over PVC Pipe

Arvind/Manju
 Arvind/Rehan
 Manju

Complete**Week 4 (03/15/2009-03/21/2009)****Monday**

Upload final period 1 documentation

Manju/ Arvind

Complete**Wednesday**

Continue building of CBC Robot and Create
 Continue programming
 Discuss new strategy of jumping the PVC Pipe
 Review camera code with an expert



Rehan/Adam
 Eliot/Arvind
 Arvind/Manju
 Arvind

Complete**Saturday**

Continue building of CBC Robot and Create
 Continue programming
 Redesign CBC-Robot Claw
 Got CBC Create to score 120 pts :)

Arvind/Eliot/Zach
 Arvind/Eliot
 Arvind
 Eliot

Complete**Week 5 (03/22/2009-03/28/2009)****Wednesday**

Make changes to robots
 Review Programming for CBC-Create
 Run CBC-Create on gameboard with current programs
 Scored 132 pts for CBC-Create :D



Eliot/Zach
 Eliot
 Eliot/Zach/Manju

Complete**Saturday**

Modify physical components of CBC Robot
 Continue programming CBC Robot and CBC-Create
 Run CBC-Create & CBC-Robot with current programs on gameboard
 Redesign CBC-Create Claw to pick up Wind Turbines
 Redesign CBC-Robot Claw to prevent cuplers from falling over when hit

Arvind
 Arvind/Eliot
 Manju/Eliot/Arvind
 Zach/Eliot/Aditi
 Arvind/Manju

Complete

Week 6 (03/29/2009-04/04/2009)**Monday**

Upload final period 2 documentation

Manju/Arvind/Eliot

Complete**We are here!****NOT ASSIGNED!!****Wednesday**Make changes to robots
Review code with experts
Modify code to pre-perfectionRehan/Manju/Zach
Arvind/Eliot/Katerine
Arvind/Eliot**Saturday**Make any changes to CBC Robot and Create
Continue programming and modifying codeManju/Rehan
Arvind/Eliot**Week 7 (04/05/2009-04/11/2009)****Wednesday**Take pictures for documentation
Testing and record testing
Begin Finalizing the code for both the create and the CBC RobotManju
Eliot/Manju/Arvind
Arvind/Eliot/Katerine**Friday**Take advantage of Spring Break and continue working on Robots...
Stop building, put away legos
Final programming for both the create and the CBC RobotAll Members
Zach
Arvind/Eliot/Katerine**Saturday**Upload final period 3 documentation
Decide on who will handle bots on tournament day
Finalize Code for both RobotsManju
Arvind/Eliot
Arvind/Eliot/Katerine**Week 8 (04/12/2009-04/18/2009)****Monday**

Work on presentation and final report

Manju/Arvind

WednesdayLots of testing and more testing
Practice presentation
Create presentation board
Play against other teamsAll members
Manju/Arvind
Manju/Zach
All members**Friday**Testing and more testing
Fix any Code issuesAll Members
Arvind/Eliot/Katerine**Saturday**

Tournament - get up early

ALL MEMBERS
ENTIRE TEAM**GO AND WIN THE ENTIRE COMPETITION!!!!!!!!!!!!!!****INCOMPLETE!!**